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Rationale behind March ‘08 Target Date

• FAA is laying down the infrastructure for 
uplinking traffic and FIS-B information and is 
planning to deploy a system with initial 
operational capability in Fort Myers in July ’08.

• Completion of equipment standards (ASAS 
MOPS) by March ’08 for Segment 1 will 
– provide the basis for Technical Standard Order(s) for 

traffic information processing and CDTI displays.  
– support the FAA’s National Program Office objectives of 

providing equipage incentives for airborne applications.
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Schedule*

Sep-06
Oct-06
Nov-06
Dec-06
Jan-07
Feb-07
Mar-07
Apr-07
May-07
Jun-07
Jul-07

Aug-07
Sep-07
Oct-07
Nov-07
Dec-07
Jan-08
Feb-08
Mar-08
Apr-08
May-08
Jun-08
Jul-08

Aug-08
Sep-08
Oct-08

FAA Program Office Initiatives

NPRM Draft Complete ▲
Release of NPRM ▲
Final Rule ▲
RTCA/SC-186 Standards

ASA MOPS ▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▲
  - ASSAP

  - CDTI

GSA MASPS ▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▲
TIS-B MASPS ▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▲
FAA Aircraft Certification
TSO-CXXX (ASSAP/CDTI) |▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬ >>

**TSO-C166X/C154X |▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▲
**AC 20-XXX (Installation) |▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▲
AC 120-86 ASA |▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▲

** If necessary

•Reference: “FAA Recommendations on Work Plans, Priorities and Schedule,”
presented by Steve George to RTCA/SC-186, 28 September 2006
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Steps

TBDIdentify risks & mitigation strategies

Planned for 
11/9/06

Communicate resource requirements to FAA program office

Under DiscussionEstablish writing  tasking

Proposed Establish schedule baselines

Under DiscussionIdentify resource requirements

AccomplishedDescribe/document scope

ApprovedPlenary approval on the development of standards and target date

StatusSteps


